Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Mobile District
New Orleans District GAL= 18 Nov 2004 JAX= 18 Nov 2004

Jacksonville District MOB=18 Nov 2004 NOD= 18 Nov 2004 Actual Cutterhead Work
* Continuing Contract from FY04 e Contingency Project (50% or greater chance of occurring) [
Envr. Window (Dredge Cannot Work) (ASA L Projected Cutterhead Work Envr. Window (Can WK)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
Houston Ship Channel, GAL
HGNC Mid Bay, FY 2002 Tom James
HGNC Mid Bayou e |

MSC - Matagorda Peninsula GAL
to Point Comfort LaQuay

A A,

ACF & GIWW FY 2004
Three Rivers, Devil's Swamp, NOD
. G.D. Williams

PAL Fbay, ORL Fbay & Tailbay 30inch

NOD

Dredge 32
Berwick LSD CT 2-2004

GAL

John C. LaQuay | |
HGNC Barge Lanes 24in ; /

GAL
Corpus Christi Ship Channel

JAX [

Canaveral Sand Bypass e oson Conee / WM//// //// / //

NOD
Dredge Marion
MRGO Mi 47.8 to Mi 33.8
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Mobile District

_ New Orleans District GAL= 18 Nov 2004 JAX= 18 Nov 2004

Jacksonville District MOB=18 Nov 2004 NOD= 18 Nov 2004 Actual Cutterhead Work
* Continuing Contract from FY04 e Contingency Project (50% or greater chance of occurring) [
Envr. Window (Dredge Cannot Work) (ASA L Projected Cutterhead Work Envr. Window (Can WK)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
Gulf Intracoastal WW - Main GAL

Ch in Matagorda Bay & Alt R

Gulf Intracoastal WW - Mud GAL

Flats to Port Isabel

MoB

Bayou La Batre CY s / // ///A

Brazos Island Harbor - Inside GAL
Jetty Ch (Beach Nourishment |:|
Gulf Intracoastal WW - San GAL

NOD
10inch

Bernard River to East Mat B.

E & W Calumet Floodgates H/L

Matagorda Ship Channel - GAL
Gallinipper Pt to Pt Comfort | | |

Houston Ship Ch - Sims GAL
Bayou to Main Turning B. |:|

NOD
04C0048

Calc Riv Mi 10-17, 24.5-26.5, 35-36 | Dredae 32
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Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

I 1o st

I 1 Orieans Distric
I i sonville District

* Continuing Contract from FY04

GAL= 18 Nov 2004 JAX= 18 Nov 2004
MOB=18 Nov 2004 NOD-= 18 Nov 2004
e Contingency Project (50% or greater chance of occurring)

Actual Cutterhead Work
I

Envr. Window (Dredge Cannot Work) A s Projected Cutterhead Work Envr. Window (Can Wk)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
NOD

Tom James
30inch

Grand Isle

NOD George D 30"
Emergency
Supplemental Work

g/

Bayou Lafourche Bar Channel

Gulf Intracoastal WW - GAL

Rolllover Pass To Port Boliv

7

Galveston Harbor Channel - GAL

Galveston Har Ch Sta 8 to

2z

Chocolate Bayou - Main Ch GAL

2,

MOB
Emergency
Supplemental Work

Biloxi Latl/Industrial Seaway CY

MOB
Emergency

Perdido Pass CY

Supplemental Work

MRGO Mile (-) 4.0 to Mile
3.4 (NC), FY 04, Mi 17 & 11

NOD
Emergency
Supplemental Work

L

Freeport Harbor - Inside
Channel

GAL

A2

Houston Ship Ch - Peggy
Lake PA Rehab

GAL

A

Atchaf Bay & Bar
Unit Price

NOD

iz

Houston Ship Ch - Greens
Bayou to Sims Bayou

GAL

077

Baptiste Collette

NOD
Emergency
Supplemental Work

Corpus Christi Ship Ch -
LaQuinta Junction to Beac

GAL

207007
I

Channel To Palacios

GAL

Freshwater Bayou Lock to Gulf

NOD
Emergency
Supplemental Work

Sabine Neches WW- Port
Arthur Canal, Junction Area

GAL

Mouth Of Colorado River -
Nav Ch and Impoundment B

GAL
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Mobile District

_ New Orleans District GAL= 18 Nov 2004 JAX= 18 Nov 2004

Jacksonville District MOB=18 Nov 2004 NOD= 18 Nov 2004 Actual Cutterhead Work
* Continuing Contract from FY04 e Contingency Project (50% or greater chance of occurring) [
Envr. Window (Dredge Cannot Work) Vs Projected Cutterhead Work Envr. Window (Can WK)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
MOB
Panama City Harbor CY ////./////////A
Miss River NOH #1-05 NOD
7/
NOD
Tiger Pass Sirg:lzeg:;gal Work V///l////l/////////A
NOD
Emergency
Mermentau River Supplemental Work
NOD | |

Emergency W

(Houma) HNC, Terrebonne Bay/CIP | Supplemental Work

Atchaf Bay, Bar, Chene, & NOD
Horseshoe #1-2005

NOD
Emergency
Barataria Bar Ch/Bayou Rigaud Supplemental Work
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Mobile District

_ New Orleans District GAL= 18 Nov 2004 JAX= 18 Nov 2004

Jacksonville District MOB=18 Nov 2004 NOD= 18 Nov 2004 Actual Cutterhead Work

* Continuing Contract from FY04

e Contingency Project (50% or greater chance of occurring) [
Envr. Window (Dredge Cannot Work) (ASA L Projected Cutterhead Work Envr. Window (Can WK)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
Gulf Intracoastal WW - Main GAL

Ch in Aransas Bay

Maintenance Dredging

IWW Vicinity of Volusia County & N.Sm. W/////////////////////

JAX |
|

Gulf Intracoastal WW - GAL I
Turnstake Island to Live Oak
Bayport Ship Ch - Entrance GAL ’J_‘_\
Ch And Flare

I
MOB |
BW & T River System V/I///////////////////

Sabine Neches WW - GAL
Sabine Neches Canal

Tenn Tom Waterway moB

I
IAX [
New Work

Tampa Harbor (Alafia River)
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Mobile District

_ New Orleans District GAL= 18 Nov 2004 JAX= 18 Nov 2004

Jacksonville District MOB=18 Nov 2004 NOD= 18 Nov 2004 Actual Cutterhead Work
* Continuing Contract from FY04 emmm» Contingency Project (50% or greater chance of occurring) [
Envr. Window (Dredge Cannot Work) (ASA L Projected Cutterhead Work Envr. Window (Can WK)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
Calcasieu River Mi 17 - 35 N/C NOD
Clooney Is Loop, Coon Is Loop W//.//////////
Channel to Victoria - Middle GAL
Reach Dredging & Bank |:|
JAX
Maintenance Dredging

IWW Vicinity of Palm Valley WWWM

JAX
Maintenance Dredging

Jacksonville Harbor

|
JAX

New Work
Jacksonville Harbor W//,////
Brazos Island Harbor - Main GAL
Channel & Turning Basin
MOB
Pascagoula Hbr/Bayou Casotte CY
Three Rivers, Devil's Swamp, NOD
PAL Fbay, ORL Fby & Thy FY-
JAX
New Work

Tampa Harbor (Big Bend)

Texas City Channel - Texas GAL
City Ch & Turning Basin

Miss River NOH #2-05 NOD

o~
§D§§§H

MoB

Gulfport Sound Channel

MoB

Mobile River Channel CY
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Scheduled FY05 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

Galveston District http://www.mvn.usace.army.mil/ops/gc_sched/index.htm
Mobile District

_ New Orleans District GAL= 18 Nov 2004 JAX= 18 Nov 2004

Jacksonville District MOB=18 Nov 2004 NOD= 18 Nov 2004 Actual Cutterhead Work
* Continuing Contract from FY04 emmm» Contingency Project (50% or greater chance of occurring) [
Envr. Window (Dredge Cannot Work) (ASA L Projected Cutterhead Work Envr. Window (Can WK)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
Texas City Channel

MoB

Dauphin Island

MoB

Fowl River CY

MoB

Theodore Ship Channel CY

MoB

Pascagoula - Upper River CY

MoB

Pascagoula/Gulfport Bar Rental

Miss River NOH #3-05 NOD
Miss River Saltwater Sill FY-05 NOD
Atchaf Bay, Bar, Chene, & NOD

Horseshoe #2-2005

Atchaf Bay And Bar #1-2005 NOD

NOD

GIWW Alt Rt Below By Sorr FY05
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